



**FARM RISK MANAGEMENT IN AFRICA**

**BURKINA FASO  
STRATEGIC ACTION PLAN  
2015**

## CPF ACTION PLAN 2015

Activities/ Tasks	Monthly time charts												Responsible	Partners involved
	Ja n	fe b	ma r	apri l	ma y	ju n	ju l	au g	sep t	oc t	no v	de c		
<b>AGRICULTURAL WARRANTAGE SECTION</b>														
<b>Component 1: Development and implementation of a legal and regulatory framework for warrantage system and collateral management</b>														
1. Produce (multiply) a simplified warrantage management manual in the national languages Dioula and Moore.							x						Programme Officer	COPSAC, FCPB
<b>Component 2 : Strengthening the capacity of financial institutions and producers to the use of warehouse receipt.</b>														
1. Produce a procedure manual on warrantage covering credit evaluation and follow up of storage site.						x							Programme Officer	FCPB

2. Organise workshop assessments ( 2014/2015) and programming (2015/2016) of warrantage activities									x				Programme Officer	
3. Training/ retraining of management committee on warrantage practice									x				Programme Officer	
4. Training producers on management of quality of grain products from production to storage (maize)			x	x	x								Programme Officer	NRI
5. Provide ongoing support-tracking warrantage management committees (support missions to inspections of warehouses)	x		x		x	x				x	x	x	Programme Officer	FCPB
<b>Component 3 : Improve effectiveness of warrantage by driving analyses</b>														
1. Feed individual database on warrantage													Programme Officer	
2. produce analytical information on warrantage campaign													Programme Officer	
<b>Component 4: Strengthening of advocacy on key themes for warrantage</b>														
1. Conduct advocacy						x	x	x	x	x	x	x	Programme Officer	Programme Officer
<b>Component 5 : Development of storage capacity pf warrantage promoters</b>														

1. Provide the 9 warehouses with post-harvest equipment ( ginner, scales, tarpaulin, transport trolley)						x	x							RAF	Programme Officer
2. Refurbish 6 storage warehouses			x	x	x	x								RAF	Programme Officer
3. Follow the quality of grain stocks of FOs and producers ( laboratory analysis and inspections of stores)	x	x	x	x	x	x	x							Programme Officer	
<b>AGRICULTURAL INDEX INSURANCE SECTION</b>															
<b>Action 2.1 : Strengthening the capacity of various stakeholders for the dissemination of agricultural</b>															
1. Train / Retrain relay trainers on crop insurance			x	x										Programme Officer	PlaNet Guarantee (PG)
2. Organise awareness sessions for farmers to operate index insurance and about its advantages and disadvantages				x	x	x								Programme Officer	PG, FCPB, FEPAB, CVECA
3. Organise a radio campaign on agricultural insurance				x	x	x								Communications Officer	PG
4. Produce information on the insured producers (number, Profile, insured amounts, index trigger, etc.)							x	x			x	x		Programme Officer	SE/CPF, PG



1. Improve / develop a mobile application to access the platform compatible with ordinary phones / android			x	x	x	x								Programme Officer	Afrique Verte
2. Organise training workshops for users (producers, traders, processors) of information of SIMs to the use of communication interfaces			x	x	x					x	x			Programme Officer	Afrique Verte
3. Organisation of training workshops for producers on the functioning of markets					x	x								Programme Officer	Afrique Verte
<b>Action 3.4 : Provision of analytical feedback on the use of platforms.</b>															
1. Analyse the use and users of SIMagri (mobilisation of a master student)	x	x	x	x	x	x								Programme Officer	CIRAD, Afrique Verte
2. Host 3 meetings of user group of SIMagri platform				x						x				Programme Officer	Afrique Verte
<b>OPERATIONAL AND INSTITUTIONAL CAPACITY BUILDING SECTION</b>															
<b>Action 1: think tanks Animation</b>															
1. Organise 6 periodic exchange sessions of the three thematic cells				x			x			x		x		Programme Officer	